

2020-09-01

## ADDENDUM M-2

Project: Access PEI Summerside Heating System Upgrade

Owner: Province of Prince Edward Island – TIE

Distribution: Derryl MacDonald

Issued by: Joe Bystryk


The following information modifies the bid documents issued including all prior addenda. This addendum forms part of the Contract Documents and is to be read, interpreted and coordinated with other parts of the Contract Documents. Acknowledge receipt of this addendum by referencing on the bid form.

## CLARIFICATIONS

1. Closing date:
  - a. The tender closing date/time has been extended to: Thursday, September 10<sup>th</sup>, 2020, 2pm.
2. Working Hours
  - a. Work in the boiler room is not restricted.
  - b. Work in the Access PEI space shall be after Access PEI normal working hours.
  - c. Work in the TD bank shall be after TD Bank normal working hours.
  - d. All work schedules will need to be coordinated through the TIE representative.
3. Security
  - a. No specific security is expected. The contractor is not responsible for the cost of any security if required.
4. Schedule
  - a. Wall-fin installation is expected to occur from mid-May (once the heating system has been turned off) and completed by the end of July.
  - b. The contractor may elect to replace portions of wall-fin during the heating season, but all work must be coordinated through TIE and the contractor is responsible for any costs associated with working with a live system.
  - c. The rough-in valves are expected to be installed immediately.
  - d. The propane system is expected to be installed (roughed-in) immediately.
  - e. The boilers are expected to be installed immediately upon available delivery.
  - f. The successful contractor is expected to submit a construction schedule for review to TIE at the first start-up meeting.
5. Lay-down Area
  - a. The grassed area south of the proposed prone tank will be allocated for the contractor's lay down area. Exact location will be coordinated with the TIE representative on-site.

2020-09-01

Prepared by:

A handwritten signature in black ink, appearing to read 'Joe Bystryk', is written over a horizontal line.

Joe Bystryk, P.Eng.

Orange Door Engineering